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HANFORD SITE

PERFORMANCE REPORT

FY98 FUNDS MANAGEMENT & CONTROL

TOTAL HANFORD EM

FEBRUARY 1998

$1,558 $1,558
: Uncom/
Prior Year Uncost $33 Est. Year end
BA to Come Uncosted
$182 Uncosted
$1 - Commitments $375
$342
Privatization
$285
Other
$90
Actual Cost
$1,183
(RL Budget Analyst
BA on hand Independent
$1,375 Estimate)
EQUALS
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[Detense
Policy & Management 4 3 0 6 5 1 1 1
Program Direction/GSSC 6 66 1 73 68 5 1 4
Waste Management 50 452 0 501 470 31 23 8
Waste Mgt - Privatization 54 0 0 54 54 0 0 0
Environmental Restor. 10 135 0 145 137 8 8 0
Technology Developm't 3 28 0 31 16 15 15 0
Nuc.Mat.& Fac. Stabiliz. 52 353 0 405 378 27 10 18
Privatization 0 285 0 285 0 285 285 0
Closure Projects 0 0 0 0 0 0 0 0
INon-Defense
Waste Management 1 2 0 3 2 1 0 1
Nuclear Mat & Fac Stabiliz 3 52 0 55 53 2 0 2
Total EM 182 1,375 1 1,558 1,183 375 342 33
ISSUES:
- Estimated year-end uncosted of $375M is reduced to $90M when excluding privatization of
$285M.
- The $285M for Privatization consists of $170M unobligated at FY97 year-end which was
restored in February 1998 and $115M New Budget Authority.
- Total Available based on EM Final FY98 Allocation of $984M, $285M for Privatization, and
approx. $107M for Headquarter/National Programs plus carryover
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